



Freedom Road Public Meeting Synopsis

M-5 to west of Hillview Ct. and Gill Rd. to 9 Mile Rd.



Project Overview

- Road milling and repaving in two sections
 - Between M-5 exit ramp and a point west of Hillview Ct.
 - Between Gill Rd. and a point just east of Maple Ave. before 9 Mile Rd. (Farmington Rd. intersection is not included)
- New sidewalk ramps at the Gill Rd., Fleming Dr, and Maple Ave. intersections
- Ditching will be (re)constructed within the areas of roadway improvement to help with drainage



Federal Aid Committee (FAC) Award

- City has received \$1,234,838.75 in federal money towards this project
- Cadillac Bid total, \$2,145,123.38
- City's responsibility, \$910,284.63



SCHEDULE

- APRIL 20, 2020
CONSTRUCTION START
- EXPECTED COMPLETION –
SEPTEMBER 25, 2020
- CONSTRUCTION SCHEDULE
MAY CHANGE DUE TO THE
ONGOING COVID-19
SITUATION

2020

January							February							March							April						
Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa
			1	2	3	4						1	1	2	3	4	5	6	7				1	2	3	4	
5	6	7	8	9	10	11	2	3	4	5	6	7	8	8	9	10	11	12	13	14	5	6	7	8	9	10	11
12	13	14	15	16	17	18	9	10	11	12	13	14	15	15	16	17	18	19	20	21	12	13	14	15	16	17	18
19	20	21	22	23	24	25	16	17	18	19	20	21	22	22	23	24	25	26	27	28	19	20	21	22	23	24	25
26	27	28	29	30	31	23	24	25	26	27	28	29	29	30	31	26	27	28	29	30							

May							June							July							August						
Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa
					1	2		1	2	3	4	5	6			1	2	3	4						1		
3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8
10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15
17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22
24	25	26	27	28	29	30	28	29	30	26	27	28	29	30	31	23	24	25	26	27	28	29	30	31			

September							October							November							December								
Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa	Su	M	Tu	W	Th	F	Sa		
			1	2	3	4	5					1	2	3	1	2	3	4	5	6	7				1	2	3	4	5
6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12		
13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19		
20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26		
27	28	29	30	25	26	27	28	29	30	31	29	30	27	28	29	30	31												



COVID-19 SAFETY MEASURES

- Project goal is to maintain the health and safety of all residents and people directly involved with the construction
- OHM Advisors and the contractor (Cadillac Asphalt) will follow all CDC guidelines
- Daily self-checks are required to be completed by everyone before coming to the site



QUESTIONS, COMMENTS, AND CONTACTS

- **QUESTIONS?** SEE ONE OF THE OHM OR CITY STAFF HERE AT THE MEETING
- CONTACTS FOR PROJECT:

Joe Zubeck
Cadillac Asphalt
joe.zubeck@cadillacasphalt.com

Chuck Eudy
City of Farmington
ceudy@farmgov.com

Jessica Howard
OHM Advisors
jessica.howard@ohm-advisors.com

Clay Stokes
OHM Advisors
clay.stokes@ohm-advisors.com

